FOR MYSORE STATE

PUBLIC WORKS (1953) Department

RT SERIES.

G.O. No. 1661

Dated 23rd October 1953.

Passed
Kew
Supdt
B
9.11.53

[Despatch Abstract.]

CONTRACTS - Highways Department - South Kanara District - Division - Strengthening bridge at Mile 49/3 of Mangalore Agumbe road - Entrustment of work on long term contract - Proposal of the Chief Engineer (Highways) - Approved.

HIGHWAYS DEPARTMENT.

From

Sri.K.K.Nambiar, B.E.,M.I.E(Ind)
F.Inst.H.E(Eng)M.I.Mun.E(Eng)
M.Am.Soc.C.E.,M.R.San.I.,
Chief Engineer, Highways
Chepauk, Madras. 5

To

The Secretary to Government,
Public Works Department,
Madras. 9

79949 Letter No. 48037-D2-53-1 dated 29-8-53

Sir,

Sub: Contracts - Highways Department - South Kanara Division - Strengthening a bridge at mile 49/3 of Mangalore Agumba road - long term contract approved.

- - -

The work viz. Strengthening the bridge at mile 49/3 of Mangalore Agumba road was administratively sanctioned in G.O. 2804 P.W dated 26.7.49 for Rs 64000/-. The work was entrusted to Sri.M.R.Viswanathan and the site was handed over to the contractor on 29-2-52 and as per the rate of progress in the agreement, the work should have been completed within 12 months.

Due to the delay in the acquisition of land and due to some additional items of work such as construction of culvert in the approach road entrusted to the original contractor, the work could not be completed in time and extension of time has to be granted till 31.10.53. Hence the Superintending Engineer, Highways, has granted extension of time till 31.10.53 subject to the approval of Government.

I therefore request that sanction may please be accorded to enter into long term contract as per G.O.Ms.200 P.W dated 16.1.53 in this case. The Superintending Engineer's action in extending the period of contract beyond 1 year in anticipation of the sanction of Government may also be ratified.

For Chief Engineer (Highways)

AV/29-8-53

Jar 29/8

P.W.D.(A2)

C.No. 3049-A/53.

Sub: CONTRACTS - Highways Department South Kanara Division - Strengthening bridge at Mile 49/3 of Mangalore Agumbe road - Entrustment of work on long term contract - Proposal of C.E.(H) - Approved.

Ref: From the C.E.(H) Lr.No.48037-D2/53-1, dated 29.8.53.

...

G.O.Rt.No. 1661 Dated: 23.10.53

In the circumstances reported the Govt. approve the proposal of the C.E.(H) to enter into long term contract in respect of the work of strengthening a bridge at Mile 49/3 of ~~the~~ Mangalore-Agumbe road in South Kanara district without splitting it into convenient stages with reference to G.O.No.200,P.W., dated 16.1.51.

The action of the S.E.(H), IV Circle, in having extended the period of contract beyond one year in anticipation of the sanction of the Govt. is ratified.

ADDITIONAL JOINT SECRETARY TO GOVERNMENT FINANCE Dept. 12 OCT 1953 FA 7964

To

The C.E.(H)
The A.G. thro' Finance.
(with copy of p 1 c.f.)
Duplicate copy to
Sri.A.Balakrishnan,
A.G., Madras.
(with copy of p 1 c.f.)
1 Sc.

Note: An estimate for Rs.64,000/- for the work was sanctioned in G.O.No.2804, P.W., dated 26.7.49. The expre incurred on the work up to 31.3.1953 is 64312 and a a provision of Rs.10,500/- is made for it in the budget of the current year. The work may be expected to be completed within the time now fixed (e.g 31.10.1953) for completion

Draft above is for approval. Finance may see for acceptance.

2

Finance (Expdt)

The draft order overleaf may be accepted

18/11/53

P.W.

Fin. U.O. No. 79646-EA-I
D/ 18/10 - 53

92.052

210

PUBLIC WORKS DEPARTMENT

11/11/53

500.1005